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1. In accordance with Master Contract NAS5-98144, C.7, Technology Infusion (Infrastructure),
the infusion services referenced below are hereby incorporated into this Delivery Order at a
fixed price of $64,830.74.

SWR # Subject Amount

NSS1 1UP4 00 |[Reinstall wiring removed by another contractor and ($64,830.74

install new wiring where reinstall not possible; and
install new Cat5e wiring for room 202 of B5100

2. SWR NSS1 1UP4 00
The contractor shall provide the labor (including, but not limited to, engineering, configuration
management, user coordination/scheduling, wiring/cabling (IEEE 802.3, EIA/TIA Building
Wiring Standards, National Electric Code, and Fire Protection Code, as applicable), and
equipment installation) and materials necessary to perform the following: reinstall existing
Cat5e wiring that was coiled above ceiling in room 202, use for wiring new cubicles for NSSC
room 202; and install new Cat5e wiring to support networks and telephones for new cubicles
in room 202 of B5100. This is outlined in OAO proposal dated April 18, 2006. Installation will
include testing, labeling, and configuration documentation (red line drawings).

a.

The contractor shall be responsible for performance of the following tasks:

BOE-TEL will work:
Room 202 Area:

(1)

(2)

®3)

(4)
(5)
(6)

(7)

(8)

(9)

(10)
(11)
(12)
(13)
(14)
(15)

Reuse existing wiring that was removed from (68) cubicles that were being moved
downstairs by LMTO and is coiled up above the ceiling. Reinstall wiring to (68) of
the (129) new cubicles in room 202 area.

Install (4) Cat5e wires to (61) new cubicles in room 202 area and use (2) for
networks and (2) for telephones. Terminate one end on Cat5e jacks and the other
end on Cat5e patch panel for networks and 110 wiring block for telephones.

Install Caddy J-hooks above the ceilings to place wiring from office areas to cable
trays.

Install (1) 19” x 84” aluminum equipment rack in room 244 to hold network switch.
Install (2) double sided vertical troughs on the new rack.

Install (2) new 48-port Cat5e patch panels in existing equipment rack for additional
wiring.

Install (3) new wire management panels to hold patch cords between patch panels
and network switch.

Install (3) 110 wiring blocks on wall for the new telephone wiring.

Install (2) Cat5e wires to (1) location in room 226 to be used for network.

Install (3) dual Cat5e wires in room 252 to be used for telephones.

Install (2) dual Cat5e wires in room 246 to be used for telephones.

Install Ortronics TracJack surface mount boxes in all cubicles to hold jacks.

Install singlegang faceplate in office areas to hold jacks.

Install Caddy faceplate clips in sheetrock to hold faceplates.

Test and label all wiring at both ends.

(16) Provide ODIN with redline drawing showing jack numbers and jack locations
so that communications drawings can be updated.
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Room AER?245 Area:

(1)

(2)
(3)

(4)
(5)
(6)

b.

(1)
(2)
(3)
(4)
(5)
(6)
(7)
(8)
(9)
(10)
(11)
(12)
(13)
(14)
(15)
(16)
(17)
(18)
(19)
(20)
(21)

C.

Install (1) 24-port CatSe patch panel in server cabinet that was moved on the
outside of room 245.

Install (1) 24-port Cat5e patch panel in existing equipment rack in room AER245.
Install flex tray off existing Flextray that runs out to equipment cabinet over to
equipment cabinet that was moved.

Install (24) Cat5e wires from server cabinet up on new Flextray into room AER245.
Terminate Cat5e wiring at both ends.

Test and label both ends.

The materials to be provided in conjunction with the above service are as follows:

89,000 feet of Berk-Tek Cat5e plenum wire (CMP00424LAN-6U-01)
360 each Ortronics TracJack gray (248938)

280 each Ortronics TracJack white (248920)

190 each Systimax 14 feet Catb5e patch cords (MM14-AV6-10)
150 each Systimax 7 feet Cat5e patch cords (MM07-AV6-10)
150 each Systimax 7 feet Catbe patch cords (MMO05-AV6-10)
135 each Ortronics TracJack surface mount box (192461)
100 each Velcro ties

60 each Caddy J-hooks (184873)

25 each Systimax 25 FT Cat5e patch cords (MM25-AV6-10)
20 packs of Systimax 110C-4 connectors (073039)

10 each Ortronics TracJack faceplate (189457)

10 each Caddy faceplate clips (157703)

10 each Ortronics wire management (130227)

3 each 110AW2-300 pair wiring block (154071)

2 each Ortronics 48-port Cat5e patch panel (248952)

2 each double sided vertical trough (166031)

2 each Ortronics 24-port Cat5e patch panel (248950)

1 each 19” x 84" aluminum equipment rack (143592)

1 each Flex tray 2" x 8" x 10’

1 each 188B2 backboard (112052)

Schedule: The completion of this effort shall be 6 weeks after receipt of a signed
modification.

3. Part Il “Contract Administration Data”, Iltem 4, is revised as indicated below to incorporate
the increase of $64,830.74 for this infrastructure upgrade:

Actual Total
Month/Mod Description Monthly Total To Date

May-06 Ordered Seats and Services $ 461,765.11 | $ 7,357,845.48
Apr-06 Catalog Services $ 20,437.32 | $ 255,606.74
Apr-06 Specialized Services $ - $ 271,498.41
May-06 Infrastructure upgrades $ 64,830.74 | $ 2,217,094.09

Fast Track Mods Authorized
May-06 (but not incorporated by Mod) | $ 26,529.18 | $ 26,529.18

sub-total of ordered services $ 573,562.35 | $ 10,128,573.90
Apr-06 Less outage credit $ - $ -
Mar-06 Less retainage not earned $ - $ (5,035.82)
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TOTAL| $  573,562.35 | $  10,123,538.08

4. PartV “Technology Infusion (Infrastructure Upgrades)”, Item 3 is modified to include the

subject infrastructure upgrades. The signed date will be completed in a future infrastructure
upgrade modification.

Description Date Signed | Amount

Reinstall wiring removed by another contractor $64,830.74
and install new wiring where reinstall not
possible; and install new Cat5e wiring for room
202 of B5100

Payment Schedule: Invoicing and Payment for this modification will be made in accordance
with Master Contract NAS5-98144, FAR 52.212-4: Commercial ltems (May 1997) (Modified)
in accordance with the following.

Reporting requirements: The contractor shall provide monthly status reports to the SSC
DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, installation
progress, and potential problem areas.

In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all
liability under this delivery order for further equitable adjustments attributable to such facts or
circumstances giving rise to these changes.

All other terms and conditions of this Delivery Order remain unchanged and in full force and
effect.
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